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Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352

05-AMCP-0054
	

NOV  2 S 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael k Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

Addressees

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-33

The purpose of this letter is to inform you that Tri-Party Agreement Interim Milestone M-34-33,
Commence Sludge Containerization, was completed on October 31, 2004, as reported in the
attached.

If you have any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office
of Environmental Services, on (509) 376-6657.

Sincerely,

J
Keith A. Klein
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Manager

Attachment

cc: See Page: 2
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cc w/attach:
D. B. Bartus, EPA
L. D. Crass, FIR
L. J. Cusack, Ecology
D. A. Faulk, EPA
L. E. Gadbois, EPA
S. Hams, CTUIR
J. S. Hertzel, FIR
R. Jim, YN
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
R. E. Piippo, FHI
P. Sobotta, NPT
Administrative Record
Environmental Portal
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........	 Fluor Hanford

........	 P.O. Box 1000

.--..	 Richland, Washington 99352

........
	 FLUOR

---:::	 NOV _ 2 209	 FH-0403519
CONTRACT NO. DE-AC06-96RLI3200

.......	 Mr. Keith A. Klein, Manager
U.S. Department of Energy A7-50

--	 Richland Operations Office
-	 Post Office Box 550

------ -	 Richland, Washington 99352

- --	 Dear Mr. Klein:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER INTERIM MILESTONE M34-33

- -	 The purpose of this le tter is to formally notify RL that FH initiated K East sludge
containerization on October 31, 2004. This satisfies the Hanford Federal Facility Agreement
and Consent Order (T ri -Party Agreement) Interim Milestone M34-33, first item,

----	 Containerize K East Sludge, All K Fast Sludge is Placed in Containers, Sludge
Containerization Initiation, due October 31, 2004 and completes contract deliverable
CD0320.

Technical questions should be directed to Mr. Scott Sax at 373-5377; contractual questions
should be referred to Mr. S. W. Boric at 376-5212.

---:	 Very truly yours,

RonalNGGal gher
- -	 President and
......	 Chief Executive Officer

jas

RL - D. E. Faulkner
D. E. Jackson

-- --	 M. S. McCormick
P. M. Pak	

^a+J. F. Schweir	 REI+EIVED
S. A. Sieracki

........	 NOV — 3 2004
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